

CHURCH
POLARA
CHURCH
CHURCH
SLEY
HBS

[illegible]

STAT

WANG word processors will be procured under FY 1982 funds for Analysis Group (2-stations), Field Coverage Staff (1-station), Joint Publications Research Service (2-stations), and London Bureau (1-station). Delivery is scheduled for the November/December time frame.

STAT
STAT
STAT

TSS plans to begin ACTS acceptance testing in late September and to formally accept the system by mid November.

Due to the size of the ACTS Master File (approximately 450,000 records) security locks will be used to prohibit sequential queries against the file. All queries will be entered using a menu facility and directed to predefined indexes.

SCB will be given access to the ACTS Development Data Base to preform some preliminary testing and benchmarks.

The second phase of ACTS (Release II) will include a key word and enhanced query capability and the generation of statistical reports. This phase, whose development is overlapped with the initial phase, is scheduled to enter production in March 1983.

FOR OFFICIAL USE ONLY